Product Backlog

Item	Priority	Estimate of value	Initial estimate of effort	New Estimates of Effort Remaining as of Sprint…					
				1	2	3	4	5	6
As a customer, I want to register	1	7	5						
As a buyer, I want to log in/ log out	2	5	5						
Browse the catalogue	3	6	10						
Select film to watch	4	10	20						
Purchasing new subscription	5	5	5						
Edit details	6	3	3						
Edit payment method	7	4	3						
Suggest a movie	8	2	3						
Rate a movie	9	2	2						

Sprint Planning

Sprint length	2 weeks
Workdays during Sprint	10 days

Team Member	Available Days During Sprint	Available Hours per Day	Total Available Hours
David	10	4	40
Ruth	10	4	40
Stephen	10	4	40

Product Backlog Item	Sprint Task	Volunteer	Initial Estimate of Effort	New Estimated of Effort Remaining as of Day…					
				1	2	3	4	5	6
As a customer, I want to register	Modify Database		2						
	Create Webpage		5						
	Verify Card Details		10						
	Register User		3						
	Sending Invoices		5						
As a buyer, I want to log in/ log out	Create log in Webpage		5						
	Verify log in Details		5						
	Logging out		3						